
Recommendations for plan changes from 

Environmental to Project Manager and 

Design Engineer

Project Manager and Design Engineer 

evaluates and incorporates recommended 

changes from Field Inspection as necessary

Project Manager holds Pre-Ad Conference

Design Engineer revises Pre-Ad Plans

Project Manager completes PS&E review request  form 

(PM-130) and submits it with roadway plans to District 

Environmental Manager with copy to Scheduling & 

Contract Division

If not

consistent

Design Engineer revises 

plans or additional 

environmental work

is completed

District Environmental performs Environmental 

Certification review (EQ-103), and Plans, Specifications, 

& Estimates (EQ-200) re-evaluation review and 

determines if plans are consistent with scope of 

environmental document and all commitments

Completed EQ-103 and EQ-200 forms sent to 

Environmental Division, Scheduling & Contract Division 

and L&D Division

Scheduling & Contract Division review PS&E and 

assembles materials for advertisement; Programming 

Division prepares request for Federal Authorization 

approval

PS&E submitted to FHWA

Final plans approved by Scheduling & 

Contract Division

FHWA approves Authorization request for 

Advertisement

Scheduling & Contract Division prepares

for Advertisement

Project Advertised

Field Inspection

ENVIRONMENTAL CERTIFICATION AND ENVIRONMENTAL RE-EVALUATION AT PS&E

If consistent
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